

~~CONFIDENTIAL~~~~SECRET~~

DOC	REV	DATE	10-1960	BY	007-70
ORIG COMP	033	OPI	56	TYPE	02
ORIG CLASS	5	PAGES	2	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 70-2

TO : Inspection Branch, PD/OL

DATE: 17-October-1960CONTRACT NO.: RD-161, T.O. 1

FROM: Chief, Engineering Staff, OC

REPORT NO.: Final

(If final, so state)

CONTRACT REPORT NO 8 AND FINAL, RD-161, T.O. 1,
22 AUG AND 17 OCT 60

Contractor Address Commodity/Service CR-17 Collection System Classification SECRETNo. of Prototypes 2 Contract Completion Date 15 August 1960The Contractor is on schedule X Yes NOThe Contractor will remain within his allocated funds X Yes NOAn extension of time will be necessary Yes X NOAll phases of the technical progress are satisfactory X Yes NOThe overall performance of this contractor is: XXXX Satisfactory☐ Subject to Improvement☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments All deliverable items have been receivedRecommended Action Contract should be closed out.Date of Visit to Contractor's Plant 7 October 1960

APPROVED:

Inspected by: Division: OC-E/R+D-EP

Chief, Engineering Staff, OC

~~CONFIDENTIAL~~~~SECRET~~

25X1

25X1

25X1

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/OL

DATE: 22 August 1960

CONTRACT NO.: RD-161, T.O. 1

REPORT NO.: 8
(If final, so state)

Contractor

Address

Commodity/Service GR-17 Collection Receiver Classification SECRET

No. of Prototypes 2 Contract Completion Date 15 August 1960

The Contractor is on schedule ☒ Yes ☐ No

The Contractor will remain within his allocated funds ☒ Yes ☐ No

An extension of time will be necessary ☐ Yes ☒ No

All phases of the technical progress are satisfactory ☒ Yes ☐ No

The overall performance of this contractor is: ☒ Satisfactory

☐ Subject to Improvement

☐ Unsatisfactory

NOTE: If unsatisfactory or subject to improvement, indicate reasons under comments

Comments Contract should be terminated upon delivery of final report.

Recommended Action Continued monitoring

Date of Visit to Contractor's Plant 17 August 1960

Inspected by:

Division:

CC-E/R&D-EP

Extension:

CONFIDENTIAL

~~SECRET~~

25X1

25X1

25X1